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Notes/Comments

1 84210/84290 7826/9072 04-06249-01 Greenville DMV/SHP No Final Drawings/Bid (FD) 589,100 Receipts
$10,266,962

No - Bids were opened with the low bid being well within budget.

4 84210 7826 11-09078-01 Swan Quarter Comfort Center/Operations Center 
and Dormitory - Ferry

No - Complete Jun-18 3,249,900 Receipts
$4,466,122

Yes On budget Shelby Scales said to send final pay app to Cadet and close the 
contract.  If he wishes to pursue claims, he can later.

6 84210 7826 12-09354-01 Dobson Equipment Shop - DOH 11 No - Complete 12/1/2017  See 
comments

1,390,200 Receipts

$1,876,000

Yes Over budget Sprinkler system design nearly complete.  Code is more stringent 
regarding flow and pressure of the city/county water supply.  
Because the water supply does not meet those requirements, a 
tank and pump will be required, adding to the cost significantly.

8 84210 7826 13-10060-01A Graham Roadside Environmental Building/Storage - 
DOH 7 

No - Complete Feb-17 1,954,300 Receipts
$2,024,000

Yes On budget This project has been completed.

9 84210 7826 13-10060-01 Asheville MultiUse Office - DOH 13 No Construction Drawings (CD) May-17 146,000 Receipts
$2,088,900

- Conference call last week.  Division 13 will not be adding funds, 
the building will be reduced and then bid.

11 84210 7826 TBA Statewide Water & Sewer Replacements, Repairs Yes - 2,080,200 Receipts
$3,779,000

No On budget These are under construction.

12 84210 7826 16-12916-01A Lumberton Equipment Shop - DOH 6 No - 25-50% Jul-19 1,347,000 Receipts
$3,040,600

Yes On budget Construction issues with masonry and steel erectors have been 
ongoing.  A new project superintendent is now in place.

13 84210 7826 00-17944-000 Newland Maintenance Office/Assembly Building - 
DOH 11

No Schematic Design (SD) 33,000 Receipts
$839,500

No Over budget On hold.

14 84210 7826 16-14194-01A Winfall REU Warehouse No Design Development (DD) 61,000 Receipts
$696,000

Yes Over budget Yes David Varel will be project manager.  Had meeting with designer 
last week and will begin making changes per owner request.

15 84210 7826 15-12499-01A Castle Hayne Multi-Unit Facility - DOH 3 No - 50-75% Aug-19 568,900 Receipts
$1,754,000

Yes On budget GC still behind schedule but progress is being made.  At least two 
subs have complained about lack of payment.

17 84210 7826 16-12991-01A Equipment Shop - Rosman No Construction Drawings (CD) 191,400 Receipts
$1,577,906

Yes On budget CD phase has been submitted to SCO for review.

18 84210 7826 14-11279-01A Equipment Shop - Wagram No - 75-100% Apr-19 1,608,200 Receipts $2,298,690 Yes On budget Building looks good overall and is very near completion.
20 84210 7826 12-09859-01A Greenville Equipment Shop - Design - DOH 2 No - 25-50% 1,220,200 Receipts $8,683,000 Yes On budget Project is going well.
25 84210 7826 17-17905-01A Swan Quarter Equipment Office/Shop - DOH 1 No Design Development (DD) 13,700 Receipts

$1,200,000
David Varel will be project manager.  Had meeting with designer 
last week.

26 84210 7826 TBA Iredell County Bridge Maintenance Office and 
Warehouse DOH 12

No Design Development (DD) 1,200 Receipts
$962,000

On Hold - RIF

27 84210 7826 14-11260-01 Orange County Storage Shed - DOH 7 No - 50-75% Jun-19 406,000 Receipts
$725,000

Yes On budget Contractor has been removed and the bonding company will be 
completing the project.

28 84210 7826 17-17902-02A Durham County Maintenance REU/IMAP 
Warehouse - DOH 5

No Final Drawings/Bid (FD) 39,600 Receipts
$1,067,000

Bids were opened and Request to Award has been sent to SCO.

29 84210 7826 17-17904-01A Wilson County Maintenance Assembly Office - 
DOH 4

No Final Drawings/Bid (FD) 119,700 Receipts
$1,939,000

Bids were opened and Request to Award has been sent to SCO.

32 84210 7826 TBA Graham County Maintenance Complex - Phases I 
and II - DOH 14

No Final Drawings/Bid (FD) On-hold 438,300 Receipts
$1,150,000

Working on infrastructure improvements.

33 84210 7826 17-17945-01 Dallas Equipment Shop - DOH 12 No Schematic Design (SD) 4,700 Receipts
$1,188,000

Site study complete.  Working with Division for final location of 
new shop.

34 84210 7826 TBA Local Storage Shed Replacements No Construction Drawings (CD) 50,000 Receipts
$1,580,000

35 84210 7826 14-11265-01 Sampson County Equipment Shop - DOH 3 No - 75-100% Aug-19 1,176,700 Receipts
$3,350,000

Yes On budget Construction is nearly complete.  Final inspection for owner 
occupancy may be delayed because of the generator issues.

36 84210 7826 14-11006-01 Division 8 Office No - Complete Jun-18 2,709,100 Receipts
$2,842,000

Yes On budget We are still having leaks and HVAC issues that need to be 
addressed by the contractor.

41 84210 7826 14-11007-01 Clay County  Equipment Shop - DOH 14 No Final Drawings/Bid (FD) 118,700 Receipts
$1,502,928

Yes On budget Design is being simplified.  Will rebid soon.

42 84210 7826 14-11014-01 McDowell County Bridge Maintenance Assembly - 
DOH 13

No - 75-100% Jun-19 614,800 Receipts
$1,550,000

Yes On budget Construction is nearly complete.

44 84210 7826 14-11007-01 Graham County Maintenance Assembly Office No Final Drawings/Bid (FD) 50,100 Receipts $843,725 Yes On budget Design is being simplified.  Will rebid soon.
45 84210 7826 17-17064-01 Rowan County Renovation/Addition 

District/Resident Engineer's offices
No Construction Drawings (CD) 44,800 Receipts

$630,000
We plan to have this ready for bid soon.

46 84210 7826 17-17063-01 Asheboro Maintenance Warehouse and Sign Shop No - 0-25% 64,000 Receipts
$621,400

Construction has begun.

Project Identification Current Construction Phase

CAPITAL IMPROVEMENT PROJECTS REPORT (§143 PROJECTS) CAPITAL IMPROVEMENT PROJECTS REPORT (§143 PROJECTS)

Adequacy of FundingFunding and Sources

Page 1 of 1


